

COAL INDIA LIMITED

Auction of Coal Linkages to IPPs having already Concluded PPAs

Tentative Timelines

The schedule of the Auction Process shall be as per the estimated timelines. The said timelines are merely indicative and tentative in nature. The same are subject to change as per the sole discretion of CIL. Any change in the said timelines will be set out on the Electronic Platform, through an addendum and/or corrigendum to this Scheme Document. Bidders are advised to regularly check the Electronic Platform in order to be informed of the same.

The timeline is as under:

Tentative Timeline for Auction of Coal Linkages to IPPs having already concluded long term PPAs {(SHAKTI B(ii))}

Sl. No.	Event	Date
1	Publication of EoI and start of acceptance of the same	Friday, 04 August 2017
2	Publication of approved Scheme Document	Wednesday, 16 August 2017
3	End of EOI submission	Saturday, 19 August 2017
4	1st Pre Bid meeting (Only for Bidders who have submitted EOI)	Tuesday, 22 August 2017
5	Start of receipt of queries	Tuesday, 22 August 2017
6	Verification and intimation by CEA	Wednesday, 30 August 2017
7	Bidders to log in online and check their eligibility and quantity	Wednesday, 30 August 2017
8	Start of submission of Bid Security and Process Fee.	Thursday, 31 August 2017
9	2nd Pre Bid meeting	Friday, 01 September 2017
10	Time limit for feedback from CEA on Eligibility and/or CEA Approved Quantity	Friday, 01 September 2017
11	End of receipt of queries	Saturday, 02 September 2017
12	Publication of Q&A	Wednesday, 06 September 2017
13	Mock auction - IPO	Thursday, 07 September 2017
14	Mock auction - SPO	Friday, 08 September 2017

Sl. No.	Event	Date
15	End of submission of Bid Security, Process Fee and Undertaking, Affidavit, Power of Attorney and Board Resolution, as applicable.	Friday, 08 September 2017
16	Submission of IPO	Monday, 11 September 2017 till 5:00 PM
17	Start of SPO	Tuesday, 12 September 2017
18	Submission of YoY tariff discount stream	Wednesday, 13 September 2017

The above is an indicative timeline only and may change; Bidders are required to check the MSTC website regularly for updates